EHS Project Budget

approved by MSBA 3/31/10
Total Project Budget $43.691,108

Ineligible Costs ($3,042,063)

(administrative costs; temporary conditions; infrastructure
& off-site improvements; Sustainable Design features; haz-mat abatement)

Subtotal (Basis of Grant) $40,649,045
Reimbursement Rate 62.84%

(Base Rate +2 incentive points for Sustainable Design
+1 incentive point for maintenance practices)

State Grant $25,543,860

Easthampton’s Maximum $18,147.,248
Project Cost
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